
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 9,2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 19,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand 
P. Arnold 
J. Floerke 
D. Foss 
F. Gerdeman 
K. Kunert 
L. Langlois 
D. Onyskiw 
G. Tasset 
D. Ward 

In addition to the attached status, the following was discussed: 

1. K. Kunert reminded P. Arnold that she wanted to attend one of the D&D SCO 
training sessions; D. Onyskiw expressed the same for herself and J. Hindman - 
as well B. Ahlstrand and F .Gerdeman want to attend an upcoming session. P. 
Arnold indicated that she would notify J. Wrapp and ensure that they were 
included in an upcoming session. 
F. Gerdeman raised concern, along with R. Ahlstrand, about the existence of a 
meaningful plan/schedule that would define the steps in detail to transition the 
liquid waste processing to the AWTS (RISS). He included specifically questions 
about bringing the PWTL to RCRA stable, the method(s) that would be 
employed, the approval of the State, and the acceptability to RISS. J. Floerke 
indicated that he would talk with management in charge and express their 
concerns. Floerke indicated that plans were very likely in place, but adequate 
communication with DOE might be lacking. This issue will be discussed again at 

I next week's meeting. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

January 9,2002 

AGENDA 

INTRODUCTION - Pnrir AI nold. X6035. Pnger 303-212-4835 

D&D 
Presenters - Jim Floevke, X2850. Pager 303-212-3292 & Mike McGroq. X5100. Pnger 303-212-2146 

0 Liquids Draining 
0 Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 
0 Special Projects 

- Cerium Nitrate 
- MAA/PA Closure 

0 B374 Deactivation 

Presenter - Jlr l l  Floerhe, ,~2850. Pnger- 303-212-329 

0 Special Projects 
- Cleanup 
- Breathing Air 

0 Sets 7,24 ,  and Status 

ENVIRONMENTAL - ~ n , n  Arnold, X6035, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John A~rllon ~ 3 2 1 7 .  pager 303-211-3426 
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D&D Summary (AAC) 
Week Ending 1/9/02 

Non-actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

Continuing to develop strategy. 

Completed draining the B771 bottles. 
Set 2B (rebaselined Set 6) has been assigned a technical lead to develop a new work strategy. 
(1 AQ3 I DROZB) 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

Set 5 (3573, 8 tanks) Deactivation and Cerium Decontamination activities complete (all tanks met 
SCO requirements). Procuring three additional vacuum systems. (1AC 105ET00) 
Set 3 (35 17) line isolations are complete. Raschig Ring, cerium decon and D&D ready packages are 
Rh4 for final approval. ( 1 AC 103AT00) 
Set 4 Raschig Ring package started 1/8; cerium decon and D&D ready packages are ready work. 
(1 AD 104AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are in Planning to modify ALARA 
review process. The 2307 line isolation package started; the 23 17 electrical line isolation package has 
started; the mechanical line isolation package is ready to go to ISR. The work package for 23 19 is in 
Engineering. Plan to use SWP for ring removal. ( I  ACl13ATOO) 
Set 15 (2223) is being rescheduled. 

Gloveboxes 

KH Target Finish: 7/30/03 

= 

Current Early Finish: 

No GB deactivation is scheduled at this time. 

csv 
KH Target Finish: 2/13/03 Current Early Finish: 

SV: -50days 10/17/03 

6/30/03 SV: -86days 

. 

. 
= 

Pursuing path to combine residues with pallets in standard waste boxes for shipment as TRU. 
I/O 8 modification package is in Engineering; ECRs for transfer tunnel modification (eliminates need 
for crate drop and XYZ traverse) and the VO 8 mod are in process. 
The guillotine door switch relocation package started 1/8. 
I/O 8 drain line installation package started 1/8. 
Proposed strategy requires removal of four Set 12 gloveboxes from Room 11 1 1 to provide space for 
waste crate operations. 
Lead removal SWP is complete; 90% of lead is removed. 
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Electrical isolation package will start prereqs 1/9. 

Cerium Nitrate 

. CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

MANPA Closure 

Draft Closure Plan distributed for review. Comments due 1/14. 

B374 Deactivation 

0 Flushing process waste water lines - Work Control Documents in preparation. Taps installed in 374. 
Sludge removal Solicitation for 23 1B has been made; sub-contractor response being reviewed 

0 

Cessation of operations - Planned for March 2002. 
Transition to decommissioning - Planned for MarcMApril2002. 

D&D Summary (AAD) 
Week Ending 1/9/02 

Special Projects 

Northside Cleanup: 
0 PWA Activity complete 
0 Pouring of three concrete pads to protect valve boxes is complete. 

Breathing Air Modification: 

0 

0 

0 Started wall removal 118 
0 

Engineering Changes are complete; IWCP change is complete. 
Electrical cabinet and dryer out of building 
Air compressor positioned outside Room 2101 

Electrical and mechanical mods are complete 

Cold Area D&D: 
0 Engineering of the B381 fluorine building is complete; mechanical and electrical isolation packages 

are in planning. 
Room 3 179 engineering planned to be complete 1/30; and Rooms 41 0 1,4102,4 103 and 41 04 
engineering planned to be complete 1/11. 
B3 8 1 clean out is in progress 
Engineering package for demolition of the UGST is complete. IWCP is in Planning; needs USQD 
review. 

0 

0 

0 
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Set 7: Dismantlement 

KH Scheduled Finish: 10/01/02 Targeted Early Finish: 07/31/02 

0 

0 

0 

0 

0 Preparing lead removal SWP. 
0 

Electrical Isolation IWCP is complete; started electrical dismantlement. 
Draining of low points in piping prior to Mechanical Isolation is complete. 
Ancillary equipment mechanical isolation is 50% complete. 
Sampled crated gloveboxes 117 to determine disposition path. 

Watenvall drain package is approved. 

Set 21: Dismantlement 

SV: +66day 

0 The engineering for the saltcrete system dismantlement from room 3809 is complete; packages are in 
review. 
Radiological surveys were performed last week. 0 

0 Started Davis-Bacon estimateh-eview 1/8. 

Set 24: Dismantlement 

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36days 

Work completed 12/23. 

Set 14: Dismantlement 

0 Work package identification and development of the Set work package execution schedule is 
complete. 
Lead removal package is ready-to-work; started 1/8 with room decontamination. 0 
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Basis for Interim Operations (BIO) 
Week Ending 1/9/02 

PuSPS Page Changes 

. More than one defective 30 13 outside vault for work 
- Complete 

= Process less than 80% Pu oxides 
- Initial draft complete and reviewed 
- Scheduled to be submitted to DOE 01/10/02 

Operations Page Changes 

Page change to incorporate all JCOs 
- Draft out for review 

. POCs on dock 
- Complete 

= Residue Product Carts 
- Date for submittal to DOE being revised following DOE comments 

Other Page Changes 

Support of consolidation of HSP Fire Protection procedures 
- Approved by DOE 1 1 /23/0 1 
- Implementation to be coordinated with implementation Site Fire Protection Program 

Manual which is effective 0 1-07-02 

D&D Support 

Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received response from DOE, 12/21/01. Finalization of OOC on hold until concern 
about glovebox overheat detectors resolved. 
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